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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm #: | 7. Dept.

Timothy Ortiz 5 l '8]w w_ wgg - (301} 925-0792 3201 REDV

8. CCR Title: Deliver Mendelevium.03to SMC for distribution to VATC for ASTER Testing.

10. Class 11. Type: 12. Need Date: 5/18/2000

L

EE} We 14. Category of Change: 15. Priority: {Iif "Emergency”
. Initial ECS Baseline Doc. fill in Block 28).
? Gmvss “q/f Emergency
16. Docu

menmtioNDrawinés Impacted: 17. Schedule 18. Cl(s) Aftected:DMS
None Impact:
Nong
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B 5/18/2000 None - Under 100K

22. Source Reference:  [JNCR (attach) [ JAction item [ ITech Ref. [ JGSFC [ ]Other:

(NCR 26234, attached) # 2690 {o N EL&U)

23. Problem: {use additional Sheets if necessary)
Ecs-AsterGw Inventory Req. ODI not as per ICD. Change to Aster-ECSGw Also Required. Fixes Mendelevium.2 (that was
delivered 5/16/00).

Pilus cMm'_sa.s Lor NCR 26906 .

24. Proposed Solution: (use additional sheets if necessary) -

change in the cods for the new config parameter ‘AsterSrvrisRealCrSimltr' # ('Jn.buaq &3 utired L«.' 24506.
Generate tar file with solution and distribute {o SMC.

SMC to deliver to VATC..

25, Alternate Solution: {use addilional sheets if necessary)
None

26. Consequences if Change{s) are not approved: {use additional sheets if necessary)
Aster interface testing impacted.

27. Justification for Emergency (If Block 15 is “Emergency”):
Schedule requires immediate solution.

28. Site(s) Affected: [JEDF [Ipvc [vaTc [Jepc [JasFc {Jtarc [InsiDC BJsmc [CJak [JupL
[JecC []IDG Test Celt [IOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

33 JEDF/SCDV,GCP Chair [SigryDate): Disposiiion@App/Com. Disapproved Withdraw Fwd/ESDIS ERB
J 16120 FWd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCE Chair (Sign/Date}: Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAGO ECS/EDF/S8CDV/M&0
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ADDITIONAL SHEET

CCR #:00-0555 Rev: Originator: Timothy Ortiz
Telephone: x0792 Office: 3201

Title of Change: Deliver Mendelevium.3to SMC for distribution 1o VATC for ASTER testing.

CONTENT:

CM: Please provide access to D.Copeland (dcopelan) for a merge to the current 5B baseline.
Once this merge has taken place, Please build DMS form the current 5B baseline.

Please gererate a SUN tar file from 5B maintenance branch for sun with the following executables.

lecsftormal/DM/Min/sun5.5/EcDmEcsToAsterGateway
/ecs/formal/DM/Mbin/sunS. 5/EcDmAsterToEcsGateway

Package as test executable Mendelevium.03
SMC: Please provids the Tar file to the VATC for tonight's ASTER testing3
INSTALLATION:

Copy the executables to the required paths on both sun platform.

CMO1AJACO



